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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

10NRCS $7,919,007.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

64*02-May-2013FY2013 $7,919,005.00 $7,374,197.35*01-Feb-201410-Jan-2001

20-Jan-2010 A

A

18NRCS $4,705,689.00Non-Rock Alternatives to Shoreline 
Protection Demo

0*27-May-2013FY2013 $4,731,792.92 $3,751,171.0724-Apr-201721-Jan-2009

21-Jan-2009 A

A

6FWS $12,493,289.00Lake Boudreaux  Freshwater 
Introduction

266*01-Jun-2013FY2013 $11,129.12 $11,129.12*01-Oct-201424-Apr-1997

28-Oct-2010 A

A

$25,117,985.00330 $12,661,927.04 $11,136,497.54 FY Total
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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

17FWS $28,693,565.00South Lake Lery Shoreline and 
Marsh Restoration

409*01-Apr-2014FY2014 $28,948,910.50 $403,689.39*01-Apr-201425-Oct-2007

19-Jan-2012 A

A

17NMFS $30,567,365.00Bayou Dupont Ridge Creation & 
Marsh Restoration

186*21-Apr-2014FY2014 $35,101,282.67 $32,162,216.85*30-Sep-201525-Oct-2007

19-Jan-2011 A

A

8FWS $8,505,341.00Sabine Refuge Marsh Creation, 
Cycles 4 & 5

331*01-Aug-2014FY2014 $6,396,267.27 $5,807,816.32A07-Jul-201520-Jan-1999

19-Jan-2011 A

A

20NRCS $0.00Kelso Bayou Marsh Creation 
TRANSFER

274*01-Sep-2014FY2014 $0.00 $0.0001-Sep-201819-Jan-2011

22-Jan-2014 *

A

$67,766,271.001,200 $70,446,460.44 $38,373,722.56 FY Total
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Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

21NMFS $22,734,564.00Oyster Bayou Marsh Restoration433*01-Sep-2015FY2015 $25,596,266.28 $1,245.4415-Oct-201619-Jan-2012

22-Jan-2015 A

A

16NMFS $0.00Madison Bay Marsh Creation and 
Terracing INACTIVE

334*01-Dec-2015FY2015 $0.00 $0.0001-Jul-201718-Oct-2006 A

$22,734,564.00767 $25,596,266.28 $1,245.44 FY Total
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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

22EPA $12,339,259.00Bayou Dupont Sediment Delivery-
Marsh Creation 3

383*01-Feb-2016FY2016 $12,660,808.00 $1,317.0024-Jan-2013

14-May-2015 A

A

10NMFS $25,941,244.00Rockefeller Refuge Gulf Shoreline 
Stabilization

256*01-Apr-2016FY2016 $25,565,032.00 $0.0015-Feb-201810-Jan-2001 A

10EPA $1,715,768.00Hydrologic Restoration & 
Vegetative Planting in the Lac des 
Allemands Swamp

005-Dec-2016FY2016 $0.00 $27,758.0131-May-201710-Jan-2001

22-Jan-2016 *

A

$39,996,271.00639 $38,225,840.00 $29,075.01 FY Total
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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

19FWS $28,414,381.00Lost Lake Marsh Creation and 
Hydrologic Restoration

452*01-Aug-2016FY2017 $2,170.00 $96.1531-Oct-201720-Jan-2010

24-Jan-2013 A

A

11NRCS $5,578,845.00Grand Lake Shoreline Protection4501-Dec-2016FY2017 $5,795,722.00 $19,242.0601-Feb-201716-Jan-2002

15-Feb-2007 A

A

16COE $0.00Southwest LA Gulf Shoreline 
Nourish &Protect TRANSFER

88830-Jun-2017FY2017 $0.00 $0.0010-Jul-201818-Oct-2006

20-Jan-2017

A

18NRCS $0.00Central Terrebonne Freshwater 
Enhancement

23301-Sep-2017FY2017 $0.00 $0.0001-Jul-201821-Jan-2009

22-Jan-2017

A

$33,993,226.001,618 $5,797,892.00 $19,338.21 FY Total
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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

21FWS $0.00Turtle Bay Marsh Creation40701-Oct-2017FY2018 $0.00 $0.0001-Oct-201819-Jan-2012

11-Dec-2014 *

A

19NRCS $0.00Freshwater Bayou Marsh Creation27901-Jul-2018FY2018 $0.00 $0.0001-Aug-201920-Jan-2010

22-Jan-2014 *

A

19NRCS $0.00LaBranche East Marsh Creation71501-Sep-2018FY2018 $0.00 $0.0001-Sep-201920-Jan-2010

21-Jan-2015 *

A

21NRCS $0.00LaBranche Central Marsh Creation73101-Sep-2018FY2018 $0.00 $0.0001-Sep-201919-Jan-2012

21-Jan-2015 *

A

$0.002,132 $0.00 $0.00 FY Total
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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

25NRCS $0.00Barataria Bay Rim Marsh Creation25101-Nov-2019FY2020 $0.00 $0.0001-Nov-202021-Jan-2016

01-Jan-2019

A

$0.00251 $0.00 $0.00 FY Total
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Construction Construction Construction Construction 

Start  FY Start  FY Start  FY Start  FY 

Construction Construction Construction Construction 

Start Date  Start Date  Start Date  Start Date  ObligationsObligationsObligationsObligations ExpendituresExpendituresExpendituresExpenditures

Construction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion ScheduleConstruction Start/Completion Schedule
15-Sep-201615-Sep-201615-Sep-201615-Sep-2016

AcresAcresAcresAcres

ConstructionConstructionConstructionConstruction

EstimateEstimateEstimateEstimate

Construction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/ExpendituresConstruction Estimate/Obligations/Expenditures

Compl  DateCompl  DateCompl  DateCompl  DatePh II Appr Ph II Appr Ph II Appr Ph II Appr 

Ph I Appr Ph I Appr Ph I Appr Ph I Appr 

$189,608,317.00 $152,728,385.76 $49,559,878.766,937Grand Total
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